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AGENDA TITLE: 

MEETING DATE: May 1, 1991 

Update on Lodi L i f e  Mission (Homeless Center) 

PREPARED 6Y: Comnuni t y  Development Elirector 

RECOMMENDED ACTION: I n f o m,a t i on 0 n 1 y . 
BACKGROUND INFORMATION: A t  the City Council meeting of April 17 ,  1991, Councilman 

Snider asked t h a t  the City Council be updated on the 
progress o f  the Lodi L i f e  Mission (Homeless Center) on North Sacramento S t r e e t  i n  
what was formerly Q u i n n ' s  Bar. 

Attached i s  a memorandum from E r i c  Veerkamp, the C i ty ' s  Block Grant Administrator,  
which descr ibes  the present conditions of the project .  

Harry Marzolf, Pres ident ,  Fellowship i n  Action (FIA) has indicated tha t  he wi l l  be 
present a t  the Ci ty  Council meeting and will be prepared t o  discuss  the pro jec t  w i t h  
the Council. 

FUNDING: None required.  

JBS/cg 

e s  B. Schroe'her 
t y  Development Director  
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MEMORANDUM, City of Lodi , Conuni ty Development Department 

TO : &ES B. SCHROEDER 

FROM: RIC W .  VEERKAMP 

DATE: APRIL 22, 1991 

SUBJECT: PROJECT UPDATE FOR HOMELESS SHELTER PROJECT 

The sub-recipient agreement with Fel lowship-In-Action (F IA)  was such that 
all funds had to be expended by January 31, 1991. 
objective, F I A  encumbered the remainder of the $100,000 grant by purchasing 
construction materials such as lumber, sheetrock, heating and air 
conditioning equipment, and plumbing and electrical supplies. 

Construction activities at the project s i t e  have continued steadily so that 
recently all drywall work has been completed. 
approximately two (2) months behind schedule, a1 1 construction work should 
be completed by July lst, 1991. 

In meeting this 

While the project is 


